




Overall Status

Assessment Cycle, Timelines, and Deliverables



Assessment Development

Deliverable	Due	Status
Department Decides on Outcomes to Assess	9/5	Green
Submit Assessment Plan to APAC	10/1	Green
Notify APAC of Significant Changes	10/30	Yellow
Collect Data	10/30 – 3/25	Yellow
Submit Report	10/5	Yellow

APAC Committee Support

Deliverable	Due	Status
		Green
		Yellow
		Yellow
		Yellow
		Yellow

Assessment Delivery

Deliverable	Due	Status
Assessment Plan	10/1	Yellow
Assessment Report	10/5	Green
		Green